> CORNERSTONE

‘- Environmental Group, LLC

90 Crystal Run Road, Suite 201 » Middletown, NY 10941 ¢ (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

4
“January 3, 2013 )

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region 1I
290 Broadway '

19" Floor

New York New York 10007-1866

Subject: Monthly Progress Report for December 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin; -

The following monthly progreéé report is submitted on behalf of ISP Environmental Services Inc. (IES) in -
satisfaction of the Section VIIL.35 requirements of Administrative Order No. II CERCLA-02-99-2015
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt-Chart” project schedule is provided as an attachment (Figure 1). This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the
task completion through the end of the reporting month and provides an estimate of the timing of future
tasks.

1. Previous Actions in Compliance with the Order
A. The following actions have been taken to comply with the Order during the previous month:
= Continued coordlnatlon with the USEPA on resolving comments on the Draft Remedial
~ Investigation Report and the Draft Feasibility Study.
= Based on discussions at a September 11, 2012 meeting with representatlves of the USEPA
and the NJDEP, continued with editing of the Draft Feasibility Study (FS); howevet, final
resolution of comments on the draft FS is still pending input from the USEPA.

® Repaired fence damaged during hurricane Sandy, to maintain security at the site:

B. The following documents were submitted to the agencies during the previous month:

L - Monthly progresé letter report dated'December 7, 2012, including an updéted project
schedule dated November 30, 2012, :

C. The following agency approvals were received during the previous month: ’ # AN b
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= None during the reporting period.
The following agency documents and correspondences were received during the previous month:
® None during the reporting period.

. !
Other pertinent communications with the agencies during the previous month:

= None this period
Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following two (2)
months contingent on the USEPA’s schedule for resolving comments on previously submitted
documents: ,

®=  Follow up on the final response to comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES, and after confirmation that the comments have been
resolved, begin preparation of the Final Remedial Investigation Report. )

® Continue work on resolving comments from the USEPA on the Draft Baseline Ecological
Risk Assessment submitted by IES.

®  Continue work on resolving comments from the USEPA on the Draft Feasibility Study
report.

Other information related to the progress of work:
® None during this reporting period. : /

Project Schedule

. The percentage of completion of the project subtasks has been updated and is shown on the .

overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA review process. Coordination with the USEPA is ongoing regarding the review process.
The schedule was updated for the October 2012 progress report to provide an -additional
approximately two months to conclude the review process, based on the status of coordination
with the Agency. As the time necessary to complete the review process is further defined, the
schedule will be updated accordingly.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

= No specific delays are being encountered at this time, and. the current schedule reflects the
completion of draft RI and FS reports, as described above. However resolution of comments
is pending on the revised RI and draft FS.
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C. Description of efforts made to mitigate these delays or anticipated delays:
®=  None necessary at this time.
4. Funding Mechanism

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial

assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact Carrie McGowan of
IES at 908-474-5101.

Sincerely,
CORNERSTONE ENVIRONMENTAL GROUP, LLC

.
N

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure

cc:  S. Miller, NJDHSS C. McGowan, IES .
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. Toft, Esq. K. Tolson, Geosyntec
A. Pavelka, NJDEP M. DeFlaun, Geosyntec

R. Lampkin, Ashland J. Kubitz, Entrix
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Figure 1
RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
D Name Duration Start Finish '08 Q_Z%)B Q3'08 |Q4'08 |Q1'09 [Q2'09 |Q3'09 |Q4'09 |Q1'10 {Q2'10 |Q3'10 |Q4'10 [Q1'11 2'11 [Q3'11 |Q4'11 [Q1'12 [Q2'12 |Q3'12 |Q4'12 [Q1'13 |Q2'13
FIM[A[m[J[J[A[s|o[N[D[J[F[M[A[M[J[J[AS[O[N]D|J[F[m[A]M[ITITATS[OIN][D[J[F[M[AIMIIIJTA]S|OIN[D[J[F[M[A[M[J[J[ATS[OIN]D[J[F[M[A[M

1 |Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 |Remedial Investigation (RI) Report 562.7 wks Fri 7/5/02 Fri 4126113
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (Rl Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 i
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 = 1
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri 10/24/08 {Submit Draft RA Repoits @ 70/24/08
211 EPA Review of Draft RI & RA Reports M5wks  Wed9/17/08 Fri 5115/09) f Draft Rl & RA Reporty|p r——— ;
212 EPA Review of Response to Comments Submittals 194 wks Mon 5/18/09 Fri2hn3 — e R 00 b R = s =
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2110 & 92/10 [ | |
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/2910 Fri 10/29110 4 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/711
216 USEPA Review of Final Rl and RA Reports 60.4 wks Thu 12/8/11 Fri2lN3
M7 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 2/4/13 Fri3nn3
218 Prepare Final Rl & RA Reports 2 mons Mon 3/4113 Fri 4126113 Prepare Final Rl & RA Reports % =)
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase Il 68 wks Thu 1111/07 Fri 2/27/09
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111107 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu417/08  Tue11/18/08] |
226 Revise Technical Memorandum 0.2 mons. Tue 11/18/08 Fri 11/21/08| Revise Technical Memorandu
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09

Memorandum
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28110  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5121110 Thu 2/24111
236 USEPA Review and Comment 12.4 wks Fri 5/2110 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks| Tue 8/17/10 Thu 11/4110
238 EPA Approval of QAPP 16 wks| Fri11/510  Thu2/24M —
239 [Feasibility Study (FS) Report 229 wks Tue 11/18/08 Mon 4/8/13(  Feasibility Study (FS) Report
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 RAOs»
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 624111 == ——
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7729111
246 Draft FS Report 19.2 wks Thu8/411  Thu 1215111 Draft FS Rep:on I
247 Submit Draft FS to USEPA 0 wks Thu121511  Thu1215M Submit Draft FS to USEPA| ¢ 72/15/11
248 Agency Review/Comments 59 wks Mon 121911 Fri2lN3 A .enéy Review/Comments ”_{ .
249 FS Presentation to USEPA 0 wks Fri 2113 Fri2nn3 ] ] ] n 2/1/13
250 Prepare Final FS 9 wks Tue 2/5/13 Mon 4/8/13 Prepare Final HS
251 Submit Final FS Report 0 days Mon4/813  Mon 4/8/13 Submit Final AS Report l¢ 4/
Task & ) Progress s Milestone ¢ Summary P———
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Mr. Frank Cardiello
USEPA, Region I

290 Broadway
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